Quarterly Progress Report

Project Title:

RFP Number: 42

Task Order Number/Study Number:

NJDOT Research Project Manager:
Nancy Ciaruffoli, NJDOT

Pincipal Investigator:

Pedestrian Safety and Mobility Aids for Crossings and Access to Bus Stops

NCTIP-42 Jeng, One-Jang
Period Starting: 1/1/2002 - 12/31/2002 Period Ending: 12/19/2002
(Start-End Date of Study)
% of Total % of Task |% of Task % of Total
Task this quarter | to date Complete
Task 1.1 Literature Search 10 0 100 10
Task 2.1 jV Develop Initial Criteria for Site 10 0 100 10
Selection
Task 2.2 - Select Potential Candidate Sites 5 0 100 5
Task 2.3 - Perform Initial Evaluation 10 25 75 7.5
Tasks 2.4 - Recommend Final Locations 10 90 100 10
Task 2.5 Develop Innovative Solutions Strategies 20 5 25 5
and Aids
Task 2.6 |V Perform Detailed Evaluation 20 10 10 2
Task 2.7 - Develop Implementation Plan 10 0 0 0
Task 2.8 Final Report 5 0 0 0
Final Report
TOTAL 100 % 49. %

1.Progress this quarter by task:

The project team has selected two study locations for computer simulation,
experimentation and integration and testing of potential mobility aids and

strategies. Each of these locations has been videotaped and we are preparing a
survey that will be administered in the next quarter. The study team has also

obtained accident records for the entire Route 9 corridor and is reviewing
these to identify specific pedestrian related problems.

2. Proposed activities for next quarter by task:

Finalize preparation of the on-site survey. This survey is intended to gain
further insight on existing crossing deficiencies and behaviors and will be

administered at the end of the next quarter. The study team will also be
investigating night time conditions as well as crossing behaviors under adverse

weather.

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:
6. Budget summary:
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Quarterly Progress Report

Total Project Budget (# Years) 1 Year $114,510.00
Total Project Expenditure to date $46,768.00
% of Total Project Budget Expended 40.84%
Task Order Number/ Study Number 1 Year NCTIP-42
Current Task Order Budget (# of Years) $114,510.00
Actual Expenditure to Date Against Current Task Order $46,768.00
% of Current Task Order Budget Expended 40.84%
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